
13C3 Major System Investments
Description

90% of major baselined acquisition programs must be maintained within 10% of their current
cost and schedule acquisition performance baseline as of the end of each fiscal year. FY13

Target: 90% within 10% variance of current baseline

Commentary (03/2013)

At risk. There are twenty (20) major (ACAT 1, 2, 3) baselined programs being tracked in FY13
as part of this goal. Of the 20 major programs being tracked, only two (2) program can be
missed. The Runway Status Lights (RWSL) program has projected a cost and / or schedule
variance that breaches the 10% threshold established by Public Law 104-264. Drivers for cost
increases are: 1. Changes in construction methods; 2. Increase in light counts; 3. Changes to
LED lights; and 4. Corrective Maintenance Staffing increases. In addition, There is the potential
that an additional program will breach their cost and/or schedule baseline which will account for
the two programs that can be missed and remain with the 90% threshold.

Period Table

 Actual Target Target Lines -
Index

Target Lines -
Index Range

 10/2012 2 3 --- Yellow
 11/2012 2 3 --- Yellow
 12/2012 2 3 --- Yellow
 01/2013 2 3 --- Yellow
 02/2013 2 3 --- Yellow
 03/2013 2 3 --- Yellow
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